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NOTES ON CONFERENCE: 

BathLisbon, MGSSTPNHSFXT0331(018), 10425 
Bob Landry, NHDOT Project Manager, opened the discussion with a brief overview of the project 
status.   This project was reintroduced to the agencies  in the  fall of 2004, and he explained that a 
new  environmental  document  (Environmental  Assessment)  was  being  prepared,  Public 
Informational Meetings will be held in the fall of 2005, and a formal Public Hearing is expected in 
the winter of 2006.  Modifications to the bypasses that were studied in the previous EA have been 
considered  and  the  natural  resource  impacts,  particularly wetlands  and  surface waters  have  been 
identified. 

Bill Grace of The Smart Associates, Environmental Consultants, Inc, presented an overview of the 
project and the potential  impacts.  The project  is approximately 8.6 miles  in length, beginning just 
north of NH Route 112, and ending  just south of NH Route 117.   The project can be broken  into 
four major sections – Bath Lower Village, Bath Upper Village, Cate’s Corner, and Lisbon Village. 
Bypasses  are  being  considered  around  Bath  Lower  Village  and  Bath  Upper  Village,  either 
individually,  or  together,  and  improvements  along  the  rest  of  the  project  will  only  consider  an 
upgrade alternative.  No bypass around Lisbon Village is being considered under this new EA, due 
to  a  lack  of  public  support.    An  upgrade  alternative  along  the  entire  8.6  miles  is  also  being 
considered.    The  roadway  typical  for  the  bypasses  and  most  of  the  upgrade  alternative  would
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include 12foot  travel  lanes and 4foot  shoulders.   Exceptions may be  required  in portions of  the 
village segments.  Truck climbing lanes are not considered warranted at this time. 

Wetland impacts that could result from the current design plans were summarized in a handout and 
include the following:  Bath Lower Village – 3 acres for the bypass alternative, or 0.2 acres for the 
upgrade;  Bath  Upper  Village  –  3.72  acres  for  the  bypass  alternative,  0.2  acres  for  the  upgrade; 
Cate’s  Corner    3.5  acres;  Lisbon  Village  –  0.02  acres.    Total  wetland  impacts  for  the  various 
combinations  of  alternatives  range  from  3.92  acres  (complete  upgrade  only)  to  10.24  acres 
(including both bypasses). 

Permanent  (yearround)  stream  crossings  are  proposed  at  Simonds  Brook  (Bath),  Mill  Brook 
(Landaff),  and Pearl Lake Brook  (Lisbon).   There  are  also  three  unnamed  streams  that  appear  to 
flow yearround, as well as numerous intermittent streams that will be crossed. 

There are historic districts  in Bath Lower Village, Bath Upper Village and Lisbon Village, as well 
as several individual properties that are potentially historic. 

Presently there  is strong  local support for the Bath Upper Village bypass, and  less  support for the 
Bath Lower Village bypass.  Wetland mitigation opportunities were investigated under the previous 
EA studies, and these sites will be revisited in the near future.  Those present were advised that a 
field review of the project area as well as proposed mitigations sites will take place in mid to late 
June, and a list of potential dates will be sent out in the near future. 

Some  concern  was  expressed  over  the  amount  of  wetland  impacts  within  the  Cate’s  Corner 
segment.  NHDOT will investigate the proposed improvements and provide further information at a 
later date.  Cate’s Spring, an important local water source, is  located in this area and the proposed 
roadway is shifted away from the popular collection point for this underground spring. 

DurhamNewmarket, STPTEX5133(009), 13080 
This project involves construction of  4' bike shoulders from the Oyster River Bridge to Dame Road 
(3.4mi).   The  construction  of  the  proposed project will  impact  approximately  1acre  of wetlands 
along the toeofslope of NH Route 108 (later revised to approximately 0.5  (+/) acre).   Wildlife 
habitat is one of the primary functions of these wetlands.  The species of primary concern is turtles, 
specifically the threatened Blandings Turtle and its habitat.  Recognizing this, at the December 18, 
2002  Natural  Resource  Agency  Coordination  Meeting,  the  Environmental  Protection  Agency 
(EPA),  among  others,  requested  that  the  Department  seek  to  mitigate  wetland  impacts  with  an 
emphasis on wildlife. 

To accommodate this request, on July 17, 2003 NHDOT met with the NH Fish & Game Department 
(NHF&G) (Eric Orff), the Lamprey River Local Advisory Committee (LRLAC) (Margaret Watkins) 
and a Naturalist (David Carroll) with knowledge of this portion of roadway and the Blandings Turtle to 
discuss  potential  mitigation  options.    In  addition,  the  Newmarket  and  Durham  Conservation 
Commissions and The Nature Conservancy (TNC) were contacted on May 17, 2004 to see if they had 
any interest in assisting the Department in our search for mitigation.  The only response received was 
from  TNC.    Lastly,  the  document  Freshwater  Wetland  Mitigation  Inventory  for  19  Coastal 
Communities  (FWMI19CC),  prepared  by  the  NH  Office  of  Energy  and  Planning  (NHOEP)  that 
outlines known potential mitigation opportunities was reviewed.  Based upon the information gathered, 
an initial list of opportunities was developed. 

The following represents a proposed wetland mitigation package:
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As Part of Design 

1.  Maintain  as  much  vegetation  as  possible  along  the  project  corridor  by  limiting  clearing  to  the 
proposed toeofslope. 

2.  Remove  Japanese  Knotweed  (invasive  species)  along  the  project  corridor  in  the  “flats.”    It  is 
estimated that approximately 0.5 acre of this plant is growing along the roadway.  This is however, 
a very rough estimate, subject to additional field investigation. 

3.  Erect  turtle  crossing  signs  on  either  side  of  the  “flats”  to  alert  motorists  of  the  potential  of 
encountering turtles in the roadway. 

4.  Roughening roadway side slopes with ballast  in  the “flats” to deter  turtles  from nesting  in  sandy 
roadway side slopes. 

Wetland Creation/Wildlife Habitat Construction (Powers Project) 

The Nature Conservancy recently purchased a tract of land within the project corridor (Parcel 85 – formerly 
owned  by  Powers)  and  transferred  ownership  to  the  NH  Fish  and  Game  Department  (NHF&G)  for  the 
construction of a wildlife enhancement area.  The current partners in this effort include TNC, The Great Bay 
National Estuarine Research Reserve (GBNERR), NHF&G and the Natural Resource Conservation Service 
(NRCS).  The wildlife enhancement area will provide habitat for multiple species through the construction of 
a small damming structure and the excavation of a 6” deep pond.  In addition, sandy areas will be constructed 
for use by nesting turtles.  Targeted species include Black Duck, Blandings Turtle, Willow Flycatcher, Blue 
winged Warbler, Ermine and Snowshoe Hare among others.    It appears  that a unique opportunity  exists  to 
partner  with  others  on  this  project  to  construct  mitigation  that  is  within  the  project  area  and  meets  our 
mitigation goals. 

The University of New Hampshire (UNH) Wildlife Management program may also be participating  in this 
project  by  conducting  a  study  to  determine  the  successfulness  of  the  site.    If NHDOT participates  in  the 
study,  it  would  be  a  great  opportunity  to  academically  assess  the  impact  of  the  proposed  roadway 
improvement  project  on  turtle  and  other  wildlife  populations.  Subsequent  discussions  did  not  prove 
successful.  TNC and NHFG will be revising survey protocol, but will most likely not be participating with 
UNH. 

After  contacting  GBNERR  recently,  they  indicated  that  NHDOT  could  benefit  this  project  by  the 
contribution of a State match  to Federal  funds  in  the  amount of $30,000.  The only stipulation  is  that  the 
NHDOT funding portion must be a match using State  funds only.    In  addition,  if  roadway construction 
timing were to coincide with the construction of this wildlife area, the Powers Project could benefit through 
the  excavation  of  the  pond  by  the NHDOT  contractor.   NHDOT  recently mitigated  the  Bedford,  10018C 
project by providing a monetary contribution to the development of the Natural Stream Channel Design and 
Streambank Stabilization Guidelines document; thus a precedent mechanism exists. 

Summary 

The proposed contribution of $30,000 to the Powers Project with the combination of the considerations “as 
part of design,” is a fair and equitable mitigation package. 

The Powers parcel  is within the DoeMooneyDameStevens Farms Historic District in Durham.  Although 
there may be special considerations relative to the excavation of the site, they should be addressed during the 
Powers Project planning phases by others.
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L. Sommer suggested  that more money may be appropriate.  Subsequent  to  this meeting, however wetland 
impacts were modified and  reduced, brining  the proposed mitigation package more  into  line with what L. 
Sommer had suggested. 

M. Kern would like to see any proposed study before he OKs the project for qualification under the SPGP. 

Another meeting will be held to discuss these issues. 

Meredith, STPFX0241(014), 10340 
This project  involves  reconstruction of US Route 3 and NH Route 25  from NH Route 104 to  the 
Center  Harbor  Town  line.    A  review  of  the  process  being  utilized  to  restart  this  project  was 
presented.  Mark explained the project would be spilt  into 3 phases; A) planning, B) NEPA Stage 
and C) Final Design Phase.  During the A phase of the project the Department, in coordination with 
the Town of Meredith, would like to come up with some reasonable solutions to the traffic issues at 
the US Route 3 and NH Route 25 intersection while maintaining the character of Meredith Village. 
The downtown area was recently reflown to provide us with an up to date base plan.  The roadway 
north  of  the  High  School  is  being  resurveyed.    Most  of  the  natural  and  cultural  resource 
inventorying  has  been  completed.     McFarland  Johnson  will  be  reviewing  the  existing  data  and 
updating it as needed.  The subs on the project include; Projects for Public Spaces, Carl Johnson and 
Associates (Landscape Architects), Resource Systems Group (Traffic Modelers), Applied Economic 
Research  (Growth  Modelers),  Liz  Hengen  (Historian)  and  Victoria  Bunker  (Archeologist). 
Currently  the Department  is  setting  up  the  scope  of work  and  fees.   We  hope  to  start with  some 
traffic analysis this summer and meeting with the Advisory Task Force in the fall. 

SanborntonBelmont, XA000(214), 14150 
Russ  St.Pierre  presented  a  project  to  rehabilitate  the  bridge  that  carries  US  Route  3  over  Lake 
Winnisquam in the Towns of Sanbornton, Belmont, and Tilton.  The proposed bridge improvements 
include  a  deck  replacement  utilizing  full  depth,  precast/prestressed  concrete  deck  panels  post 
tensioned  longitudinally.        There  will  be  some  spot  painting  of  the  girders,  bridge  rail  will  be 
replaced or reset depending on the type of rail used and the expansion joints at both abutments will 
be replaced.     The project also  includes  improvements  to 800 feet of road and replacement of  the 
closed drainage system the on the west approach, 700 feet of road on the east approach and traffic 
signal replacement/upgrades at the Bay Road intersection on the west approach.  The  roadwork 
shall mainly consist of the existing pavement being removed and replaced.  The existing pavement 
width will be maintained.   The west sidewalk will be repaved and the east sidewalk will be made 
ADA compliant by extending it further toward the east.  Twoway traffic will be maintained during 
construction by building the bridge deck in phases.  In phase 1, traffic will shift to the north in two 
11foot  lanes while the south side of the bridge deck is removed and replaced.  In phase 2, traffic 
will shift to the south side and the north side of the bridge deck will be removed and replaced.  In 
phase three, the addition of the sidewalk will complete reconstruction of the bridge deck. 

A dredge and fill permit will be required for replacement of the outlet of a closed drainage pipe on 
the west side of the bridge.  There may also be jurisdictional impacts on the north side of Route 3, 
on the east side of the bridge.  There were no specific concerns with the project as proposed.
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Merrimack, 12105 
Widening  and  rehabilitation  of  the  FEE Turnpike bridge over  the Souhegan River.    Involves  the 
replacement  of  the  concrete  deck,  removal  of  paint  and  repainting  of  the  structural  steel, 
lengthening of  the existing piers and abutments, and placement of  stone  fill within the eroded  fill 
slopes in front of the abutments.  For more information on this project, contact either Steve Liakos 
at 2712731 or Marc Laurin at 2713226.


